



This project is funded by the European Union.

# EU-Africa Safety in Aviation (EU-ASA)

## 5<sup>th</sup> Project Steering Committee Meeting

*Dakar, Senegal – 9 November 2023*



THE AFRICA-EU PARTNERSHIP  
LE PARTENARIAT AFRIQUE-UE



**Your safety is our mission.**

An Agency of the European Union 



This project is funded by the European Union.

# Welcome and opening remarks

*AFCAC*

*African Union Commission*

*European Union Commission*

*5<sup>th</sup> Project Steering Committee Meeting - 9 November 2023*



THE AFRICA-EU PARTNERSHIP  
LE PARTENARIAT AFRIQUE-UE



**Your safety is our mission.**

An Agency of the European Union 



# Presentation and adoption of the agenda

## Introduction round

*5<sup>th</sup> Project Steering Committee Meeting - 9 November 2023*



**Your safety is our mission.**

# Tour de table



This project is funded by the European Union.



# Agenda



European Union.

EUROPEAN TIME	TITLE, SPEAKER
09:30 – 10:00	<b>Welcome and opening remarks</b> African Union Commission & European Commission
10:00 – 10:30	<b>Presentation and adoption of the agenda</b>
10:30 – 11:00	<b>GROUP PICTURE &amp; BREAK</b>
11:00 – 12:30	<b>Feedback from the regional organisations</b> AFCAC, RSOOs, RAIO
12:30 – 14:30	<b>LUNCH BREAK</b>
14:00 – 15:00	<b>Presentation of past activities</b> EASA
15:00 – 16:00	<b>Presentation of future activities</b> EASA
16:00 – 17:00	<b>Exchange on project activities / updated work plan approval</b> All
17:00 17:20	<b>AOB</b> Date and location of next Project Steering Committee Meeting
17:20 – 17:30	<b>Conclusion and closing of the meeting</b>



This project is funded by the European Union.

# Preliminary remarks

## *Overall project context*

*5<sup>th</sup> Project Steering Committee Meeting - 9 November 2023*



THE AFRICA-EU PARTNERSHIP  
LE PARTENARIAT AFRIQUE-UE



**Your safety is our mission.**

An Agency of the European Union 

# Overall view



This project is funded by the European Union.

## Objective:

- Improvement aviation safety in Africa

## Results:

- 1. ROs are reinforced
- 2. Safety oversight regulatory environment is improved
- 3. Enhanced safety oversight is achieved
- 4. Safety data collection and analysis is implemented

## Where do we stand?


*Still behind schedule*

- Result 1: Significant progress and all ROs on-board
- Result 2: Several activities implemented
- Result 3: Support to AFCAC provided and a few training sessions delivered. Assistance to States not yet started
- *Result 4: Not addressed yet (to be addressed in 2022)*

# Project support



This project is funded by the European Union.





# Project Intervention Logic



This project is funded by the European Union.

## 1. RSOOs reinforced

- 1.1 Organisational assistance to RSOOs
- 1.2 Clear task at national and regional levels
- 1.3 Better recognition of RSOOs by Member States
- 1.4 Development of RSOO CP
- 1.5 RSOO's financial and sustainability study
- 1.6 Continental workshop

## 2. Safety oversight regulation improved

- 2.1 Harmonised regulation at RSOOs level
- 2.3 Regulation familiarisation workshops
- 3.3 Up-to-date regulation and differences notified

## 3. Better safety oversight

- 3.1 Establishment of pools of safety inspectors
- 3.2 Emergence of mentors
- 3.3 Regulation familiarisation trainings
- 3.4 AFCAC AFI-CIS supported
- 3.5 Inspector's GM adapted and familiarisation
- 3.6 Target States assisted

## 4. Safety data analysed

- 4.1 Safety data collection tools dispatched
- 4.2 Safety data analysts trained
- 4.3 Network of investigators established

# Role of PSC



This project is funded by the European Union.

- To provide policy and strategic advice
- To act as ambassadors in their regions
- To review and agree on the proposed Work Plan as relevant
- To provide guidelines on the implementation of the activities
- To ensure clear communication channels between RECs and their respective RSOOs



This project is funded by the European Union.

# Feedback from the regional organisations

*5<sup>th</sup> Project Steering Committee Meeting - 9 November 2023*



**Your safety is our mission.**

An Agency of the European Union 



This project is funded by the European Union.



# LUNCH BREAK





This project is funded by the European Union.

# Review of past activities until end of September 2023 (since the last SCM)

*5<sup>th</sup> Project Steering Committee Meeting - 9 November 2023*



**Your safety is our mission.**

An Agency of the European Union 

# Result 1 activities implemented



This project is funded by the European Union.

AAMAC	<ul style="list-style-type: none"><li>• QMS Training</li><li>• Legal experts meeting</li></ul>
BAGAIA	<ul style="list-style-type: none"><li>• Expert mission</li></ul>
CASSOA	<ul style="list-style-type: none"><li>• QMS training + Workshop</li><li>• Benchmarking at EASA</li></ul>
SASO	<ul style="list-style-type: none"><li>• Strategy review</li><li>• Strategy presentation to CAC</li></ul>
ICAO study follow-up	<ul style="list-style-type: none"><li>• ToR developed to be launched soon</li></ul>
RSOO Forum	<ul style="list-style-type: none"><li>• Took place last month in Nairobi, Kenya</li></ul>

# Result 2 activities implemented



This project is funded by the European Union.

ASSA-AC

- Safety study

BAGAIA

- Workshop
- Peer review NSIB

BAGASOO

- Technical committee

SASO

- Regulation familiarisation workshop
- Regulation roll-out workshop

# Result 3 activities implemented (1/2)



This project is funded by the European Union.

AAMAC

- ANS training Central Africa
- ANS training Western Africa

ASSA-AC

- Inspector training gap analysis

BAGAIA

- Expert mission to EU

BAGASOO

- Train the trainer
- Legislative drafting training

CASSOA

- Workshop on Operations Safety Risk



# Result 3 activities implemented (2/2)



This project is funded by the European Union.

## SASO

- Support mission to MS
- Virtual Classroom Instructor (VCI) training
- Managing Compliance with ICAO SARPs (MCIS) training
- Continuous Monitoring Phase 1 training
- Resolution of safety concerns training

## URSAC

- Resolution of safety concerns training
- Aircraft leasing oversight training

## AFCAC

- Induction training (translation support)
- AFI-CIS missions (4 missions)
- Expert working group (translation support)

## States assistance

- Gabon (3 missions)
- Mozambique (1<sup>st</sup> mission as we speak)
- Nigeria (3 missions)
- Sao Tome and Principe (1 mission)





This project is funded by the European Union.

# Questions & Answers





This project is funded by the European Union.

# Presentation of future activities

*5<sup>th</sup> Project Steering Committee Meeting - 9 November 2023*



**Your safety is our mission.**

An Agency of the European Union 

# Result 1 activities to implement



This project is funded by the European Union.

## BAGASOO

- QMS certification workshop

## ICAO study follow-up

- To be carried out with the support of ICAO RO

# Result 2 activities to implement



This project is funded by the European Union.

AAMAC

- ANSP Certification support

BAGASOO

- Technical committee
- SSP Virtual training

CASSOA

- Technical Committee 2 follow-up

SASO

- Regional and State Safety Plan support
- Regulation updating mechanism
- Regional SSP Sensitization workshop

AAMAC/ASSA-AC/URSAC

- Series of SSP workshops (3x)

# Result 3 activities to implement (1/2)



This project is funded by the European Union.

## AAMAC

- ANSP Certification Webinar
- SMS/SSP training

## BAGASOO

- Resolution of safety concerns training
- OJT Instructor
- Legislative drafting training 2
- Human factors training
- Audit technique training

## CASSOA

- Fatigue Management Sensitisation
- Refresher training for medical examiners

## SASO

- Missions to MS (Comoros/Seychelles, Namibia, and Malawi)
- GSI OJT
- Train the trainer
- OJT Instructor virtual
- Surveillance training
- CMA Phase 2

# Result 3 activities to implement (2/2)



This project is funded by the European Union.

## URSAC

- SSP training
- LEG training
- AGA inspector training
- GSI Airworthiness training

## AFCAC

- AFI-CIS missions
- Expert Working Group Meetings

## States assistance

- Complete assistance already started
- Launch assistance to remaining 3 states

# Result 4 activities to implement



This project is funded by the European Union.

## ECCAIRS 2

- Deployment to all RSOOs
- Two phases (A13 & A19)

## AIG Workshop

- Considering the establishment of a network of investigators
- May 2024 in Diamniadio, Senegal





This project is funded by the European Union.


# Questions & Answers



# Safety oversight system



This project is funded by the European Union.



Source: ICAO

# Update on the indicators



This project is funded by the European Union.

	Results chain	Indicators	Target (end of project)	Baselines (2019)	Today (Oct 2023)		
<b>Overall objective</b>	Aviation safety in Africa is improved	Number of African airlines on the EU Air Safety List	Reduced number of African airlines on the EU Safety List	69 airlines	44 airlines		
<b>Specific objective</b>	Effective aviation safety oversight system established	Effective implementation (EI) rate of ICAO Standards	Increased average EI rate of ICAO standards	Average EI 54.31%	Average EI 57.34%		
<b>Output</b>	RSOOs are reinforced	Number of expert missions providing organisational support to RSOOs	At least 5 expert missions carried out supporting RSOOs.	0	8 expert missions completed + 2 trainings		
	The safety oversight regulatory environment is improved	EI rate for Critical Elements (CE) 1 to 5 of ICAO Standards	Improved average EI per RSOO for the CE 1 to 5	AAMAC	67.36	AAMAC	68.64
				URSAC	74.09	URSAC	76.72
				ASSA-AC	58.70	ASSA-AC	57.72
				BAG	56.18	BAG	60.43
				CASSOA	66.86	CASSOA	74.06
				SASO	61.91	SASO	62.99
	Enhanced safety oversight is achieved	EI rate for CE 6 to 8 of ICAO Standards	Improved average EI per RSOO for the CE 6 to 8	AAMAC	41.04	AAMAC	43.73
				URSAC	44.31	URSAC	50.37
				ASSA-AC	33.31	ASSA-AC	31.98
				BAG	42.28	BAG	45.08
				CASSOA	43.47	CASSOA	48.52
				SASO	44.19	SASO	43.34
	The safety data collection and analysis is implemented	ECCAIRS version 2 per region in place and total number of analysts trained in this tool	At least 4 RSOOs where ECCAIRS version 2 is installed and at least 40 analysts trained in this tool	0	0		




# Safety oversight establishment



This project is funded by the European Union.

## EVOLUTION OF CE1-5 BETWEEN JANUARY 2021 AND JULY 2023



\* Migration to new 2020 PQ on-going



THE AFRICA-EU PARTNERSHIP  
LE PARTENARIAT AFRIQUE-UE




# Safety oversight implementation



This project is funded by the European Union.

## EVOLUTION OF CE6-8 BETWEEN JANUARY 2021 AND JULY 2023



\* Migration to new PQ in 2020



This project is funded by the European Union.

# Questions & Answers





This project is funded by the European Union.

# Financial overview

*5<sup>th</sup> Project Steering Committee Meeting - 9 November 2023*



**Your safety is our mission.**


An Agency of the European Union 

# Split of budget




This project is funded by the European Union.

### Spent



■ RSOO/AFCAC ■ Assistance States ■ PM+Event organisation+Communication

### To spend




■ RSOO/AFCAC ■ Assistance States  
 ■ PM+Event organisation+Communication ■ RSOO Forum and study follow-up  
 ■ AIG workshop



# Budget implementation / beneficiary



This project is funded by the European Union.




Only 1 year of implementation left

There is no time to lose for the beneficiaries who still have budget remaining (apart from R4)

# Project implementation per result



This project is funded by the European Union.





This project is funded by the European Union.

# Exchange on project activities / updated work plan approval

*5<sup>th</sup> Project Steering Committee Meeting - 9 November 2023*



THE AFRICA-EU PARTNERSHIP  
LE PARTENARIAT AFRIQUE-UE



**Your safety is our mission.**

An Agency of the European Union 



This project is funded by the European Union.

# Questions & Answers





## Proposal for the next PSC Meeting Cologne, Germany, November 2024





This project is funded by the European Union.

# Closing remarks

*5<sup>th</sup> Project Steering Committee meeting - 9 November 2023*



**Your safety is our mission.**

An Agency of the European Union 



This project is funded by the European Union.

# Thank you for your participation



[easa.europa.eu/connect](https://easa.europa.eu/connect)



## Your safety is our mission.

An Agency of the European Union 